



| 2021                            |                                   |                                        |      |                             |                           |                  |         |  |     |  |  |
|---------------------------------|-----------------------------------|----------------------------------------|------|-----------------------------|---------------------------|------------------|---------|--|-----|--|--|
| APR                             | ΜΑΥ                               |                                        | JUN  | JUL                         | AUG                       | SEPT             | OCT NOV |  | DEC |  |  |
| \$5.6M Referendum<br>Passed 4/6 | Referendum<br>Thank You<br>Mailer |                                        |      |                             |                           | Staff Engagement |         |  |     |  |  |
|                                 |                                   | Core<br>Planning<br>Team<br>Reconvenes | Refe | rendum Construction Work S  | itarts                    |                  | Survey  |  |     |  |  |
|                                 |                                   |                                        |      | FAC Committee<br>Reconvenes | High School Option Review |                  |         |  |     |  |  |
|                                 |                                   |                                        |      |                             | Enagage Community         |                  |         |  |     |  |  |

| 2022                    |                          |                                               |     |     |     |     |     |                             |     |                           |  |
|-------------------------|--------------------------|-----------------------------------------------|-----|-----|-----|-----|-----|-----------------------------|-----|---------------------------|--|
| JAN                     | FEB                      | MAR                                           | APR | MAY | JUN | JUL | AUG | SEPT                        | ОСТ | NOV                       |  |
|                         | Report Survey<br>Results | Finalize Potential<br>Referendum<br>Question  |     |     |     |     |     |                             |     |                           |  |
| Survey the<br>Community |                          | 3/14 or 3/28<br>Resolution Approved<br>by BoE |     |     |     |     |     | Public Information Campaign |     | 11/8<br>Fall Election Day |  |
| Engage Community        |                          |                                               |     |     |     |     |     |                             |     |                           |  |
|                         |                          |                                               |     |     |     |     |     |                             |     |                           |  |

## Master Planning Timeline

