



# CONSTRUCTION UPDATE

Monroe SD New High School

**Monroe SD New High School**

**January Update: #2**

**Date: 01/24/2025**

## PROGRESS TO DATE:

- Setting Steel Beams, Joist, Decking and Detailing in the Administration, Kitchen and CTE Areas.
- Precast Paneling on the West Walls of the CTE, Administration and Gymnasium.
- Structural Masonry Walls in the Classroom Area.
- In Wall Electrical & Plumbing Rough-ins.
- Forming & Pouring Auditorium Foundation Footings.

## GOALS NEXT 2 WEEKS:

- Continue Setting Steel Beams, Decking and Detailing in the Administration, Kitchen and CTE Areas.
- Precast Paneling for Auditorium North & East Walls.
- Foundation Footings in the Auditorium Area.
- Continue Laying Structural Block Wall in the Classroom Area.



***Steel Beams, Joist, Decking & Detailing in the Administration Area***



***Precast Wall Paneling, Administration & CTE West Elevation***



***Laying Block for Structural Wall in the Classroom Area***



***Forming & Pouring Gymnasium Buttress Wall***



***Thawing & Digging Foundation Footings, Auditorium Area***